MNS ENGINEERS INC

West Broadway Urban Village
Infrastructure Improvements Project
City of Seaside
Project No. 2016-76
Federal No. ATPL-5316 (007)

Report No: **8**
Date: **06/13/17**
Day: **Tuesday**
Shift Hours: Start **0800**
Stop **1600**

- ☐ Material Source Inspection
- ☐ Material Inspected and Released on Job
- ☑ No Quality Documents Required
- ☐ Certificate Of Compliance
- ☐ Acceptance Test (IA)
- ☐ Quality Documents Submitted
- ☐ Employee Interview
- ☐ Photos
- ☐ Tentative Agreement

ASSISTANT RESIDENT ENGINEER'S DAILY INSPECTION REPOR

HOURS - ITEM No. or CCO No.

M = Monterey Peninsula Engineering
SA = Stripe Alot

WEATHER
AM 52°F +/-
PM 63°F +/-
Partly Cloudy

PRECIP
wind: 0-20 mph

Con	NO.	EQUIPMENT / MAKE	8						61		LABOR - TRADE / NAME
M		Pick Up	2						6		Lucas, Justin; laborer
M		Excavator, Kobelco SK220							8		Honeycut, Ritchie; foreman
M		Excavator, Deere 225C							8		Bulmaro-Reyes, Chino; operator
M		Pick Up							8		Pack, John; laborer
M		Loader, Deere 644J w ripper atchmt								8	
		Pick Up							8		Chavez, Arturo; laborer
M		Pick Up							8		Sandoval, Manual J; laborer
M		Water Tank Trailer								8	
		Fork Lift								8	

MPE drove sheet pile for Infiltrator #2 and continued surface excavation for Infiltrator #3 .
Traffic control detours in place and functioning.
Trucking for spoils removal by Sunset Pacific.

Today's Qtys (approx.)

Kathryn Lett, Asst Res Engineer
Inspector