MNS ENGINEERS INC

West Broadway Urban Village
Infrastructure Improvements Project
City of Seaside
Project No. 2016-76
Federal No. ATPL-5316 (007)

Report No: 7
Date: 06/12/17
Day: Monday
Shift Hours: Start 0800
Stop 1600

- [ ] Material Source Inspection
- [ ] Material Inspected and Released on Job
- [x] No Quality Documents Required
- [ ] Certificate Of Compliance
- [ ] Acceptance Test (IA)
- [ ] Quality Documents Submitted
- [ ] Employee Interview
- [x] Photos
- [ ] Tentative Agreement

## ASSISTANT RESIDENT ENGINEER'S DAILY INSPECTION REPOR

Page 1 of 1

### HOURS - ITEM No. or CCO No.

M = Monterey Peninsula Engineering
SA = Stripe Alot

**WEATHER**
**AM 53°F +/-**
**PM 63°F +/-**
**Overcast**

**PRECIP**
**wind: 0-20 mph**

| Con | NO. | EQUIPMENT / MAKE | 8 | | | | | | 61 | | LABOR - TRADE / NAME |
|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | | |
| M | | Pick Up | 2 | | | | | | 6 | | Lucas, Justin; laborer |
| M | | Excavator, Kobelco SK220 | | | | | | | 8 | | Rey, Nemo; operator |
| M | | Excavator, Deere 225C | | | | | | | 8 | | Pack, Bob; foreman |
| M | | Fork Lift | | | | | | | 8 | | Pack, John; laborer |
| M | | Loader, Deere 644J w ripper atchmt | | | | | | | | 8 | |
| | | Pick Up | | | | | | | 8 | | Olmeda, Ryan; laborer |
| M | | Pick Up | | | | | | | 8 | | Gayfan, Gerardo; laborer |
| M | | Water Tank Trailer | | | | | | | | 8 | |

Traffic Control System
Storm Drain Water Retention Structure
Elsewhere / Idle

MPE drove sheet pile for Infiltrator #2 and continued surface excavation for Infiltrator #3 .
Traffic control detours in place and functioning.
Trucking for spoils removal by Sunset Pacific.

### Today's Qtys (approx.)

**Kathryn Lett, Asst Res Engineer**
**Inspector**