MNS ENGINEERS INC

West Broadway Urban Village
Infrastructure Improvements Project
City of Seaside
Project No. 2016-76
Federal No. ATPL-5316 (007)

Report No: 1
Date: 05/30/17
Day: Tuesday
Shift Hours: Start 0800
Stop 1600

- ☐ Material Source Inspection
- ☐ Material Inspected and Released on Job
- ☑ No Quality Documents Required
- ☐ Certificate Of Compliance
- ☐ Acceptance Test (IA)
- ☐ Quality Documents Submitted
- ☐ Employee Interview
- ☐ Photos
- ☐ Tentative Agreement

ASSISTANT RESIDENT ENGINEER'S DAILY INSPECTION REPOR

Page 1 of 1

HOURS - ITEM No. or CCO No.

M = Monterey Peninsula Engineering

WEATHER
AM 52°F +/-
PM 60°F +/-
Mostly Cloudy

PRECIP
wind: 0-15 mph

Con	NO.	EQUIPMENT / MAKE								Elsewhere / Idle	LABOR - TRADE / NAME
M		Backhoe, Case 590	8								Johnson, BJ; Foreman
M		Pick Up	8								Lopez, Sergio; laborer
M		3 Axle Dump Truck	8								Zamora, Jose; laborer
			8								Fernandez, Antonio; laborer

MPE removed planter islands on the northside of Broadway as follows: 3 each, west of Calaveras St; and 2 each between Calaveras and Hillsdale Streets.

Today's Qtys (approx.)

Kathryn Lett, Asst Res Engineer
Inspector